

MEETING DATE: 1/19/21

ITEM: 10F

AGENDA ITEM SUMMARY

**Subject: Approve change order #2- Corporate Drive Water Tower
Painting Project**

Background Summary:

Approve change order #2- water tower painting project.

Change order #2: Add CHARLES CITY lettering a second time on the water tower.
The increase for this change order was \$4,500.

CITY OF CHARLES CITY

RESOLUTION NO. 05-21

*RESOLUTION APPROVING CHANGE/EXTRA WORK ORDER FOR WATER TOWER
PAINTING PROJECT, CHARLES CITY, IOWA*

WHEREAS, the City Council of the City of Charles City, Iowa has by prior resolution awarded a contract to L and T Painting for the water tower painting project as set forth in the preamble hereof, and

WHEREAS, this change order reflects the change in contract price of an additional \$4,500 for lettering a second time and

WHEREAS, the City Engineer recommends the approval of the above change order as being in the best interest of the citizens of the City of Charles City, Iowa.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Charles City, Iowa, meeting in regular session on this 19th day of January, 2021, that a change order for an additional \$4, 500 is hereby approved.

COUNCIL MEMBER moved the adoption of the foregoing Resolution;

COUNCIL MEMBER seconded the motion to adopt, and on roll call the voting was as follows:

AYES:

NAYS:

Passed and approved this 19th day of January, 2021.

Dean Andrews, Mayor

Attest:

Trudy O'Donnell, City Clerk